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MEETING MINUTES

Subject: Expedited Response Action Weekly Interface

TO: Distribution
	

BUILDING: 740 Stevens Center

FROM: W. L. Johnson!, X^^ CHAIRMAN: W. L. Johnson

Dept-Operation-Component	 Area	 Shift Meeting Dates	 Attending
Environmental Engineering	 RCHN	 Day	 10/18/93	 11

Distri ution

State of Washington Department of Ecoloav

J. Donnelly

L. Goldstein
D. Goswami
R. L. Hibbard

D. Holland*
J. Phillips
C. Poindexter*
P. Stotts*
D. D. Teel
N. Uziemblo
J. Yokel
T. Wooley*

U.S. Army Coms of Engineers

Walter Perro*	 A3-61

U.S. Department of Energy

H. L. Chapman A5-19
J. K. Erickson A5-19
B. L. Foley* A5-19
G. I. Goldberg* A5-19
E. D. Goller A5-19
R. G. McLeod A5-19
P. M. Pak A5-19
R. K. Stewart A5-19

U.S. Environmental PmteaHon Aaeng

P. R. Beaver	 B5-01
D. R. Einan
D. A. Faulk
L. E. Gadbois*
P. S. Innis

D. R. Sherwood

Westinahouse Hanford Company

M. L. Adams H6-01
L. D. Arnold B2-35
M. V. Berriochoa B3-30
A. S. Carlson B3-35
J. M. Frain* H6-04
H. D. Downey H6-27
W. F. Heine B3-63
G. C. Henckel* H6-04
W. L. Johnson* H6-04
J. K. Patterson H6-27
T. M. Wintczak H6-27
EPIC H6-08
ERAG Route H6-04
GCH File

-----------------------------------------------------------------------------
*Attendees
The weekly interface meetings on the expedited response actions (ERAs) was
held to status the ERAS for the U.S. Department of Energy, Richland Operations
Office, the U.S. Environmental Protection Agency, and the State of Washington
Department of Ecology. The meeting was conducted in accordance with the
attached agenda. Copies of Riverland sample locations and excavation
activities in addition to the letter establishing 190C pad for bio-remediation
of Riverland were provided and are included as attachments.
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October 18, 1993

Attachments:
1. Agenda

2. Action Item List
3. Decisions, Agreements & Commitments
4. Expedited Response Action Weekly Reports, period ending 10/15/93
5. Riverland excavation map

6. Internal Memo, "190C Clearwell Pad Decontamination Understanding"
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WEEKLY ERA INTERFACE AGENDA

SUBJECT:	 STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE:	 October 18,	 1993

•	 GENERAL ISSUES

-	 ERA Interface Action Item Review

•	 INDIVIDUAL PROJECT STATUS

-	 Riverland
o Status of field activities0

_=r-
-	 Sodium Dichromate

+ o Assessment report
z r_

cz^ -	 Pickling Acid Crib
- o EPA response letter

ew-^
-	 N-Springs

o Proposal	 status

-	 North Slope
o Proposal	 status

-	 200-W Carbon Tetrachloride
o Restart status

-	 618-11
o Proposal status & TPA changes

•	 OTHER ISSUES

•	 SUMMARY OF ACTION ITEMS

•	 SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
October 18, 1993

ORGANIZATION ACTION ITEM

WHC Provide copy of the C0 4 summary analysis report
(open).

RL RL to provide a brief description on the plan
to transition the CC1. ERA into an IRM. 	 (open)

WHC Provide information on cost analysis for the use
of a condenser at the CCI 4 ERA.	 (open)

r. WHC Provide copies of the bioremediation in soil
^r procedures for use with Riverland soil. 	 (closed

copies were provided to RL)
c^

WHC Provide figure showing sample locations for
CZ4 Riverland site. 	 (open)

WHC Provide information on potential to reseed the
Riverland site with endangered or threatened
species	 (request of Yakima Indian Nation).
(open)



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
October 18, 1993
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DECISIONS:

y 
S^n L kc.,_ce .

COMMITMENTS:

RL Representative

A Representative

co o	 R presentative

WHF Kepresentattve



Weekly Report, Period Ending October 15, 1993
EXPEDITED RESPONSE ACTIONS

Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

North Slope Expedited Response Action - The EE/CA has been revised to
incorporate comments from HQ, RL, ACOE, and the regulators. Public review
will be initiated on November 8, 1993.

N-Springs Expedited Response Action - The ERA proposal	 is being reviewed by

EPA and Ecology.	 DOE-HQ comments (second round) have been received and are

being reviewed.

White Bluffs Pickling Acid Crib Expedited Response Action - A strategy is
being prepared to address the September 7, 	 1993, letter concerning the
requirements for issuing an Interim Record of Decision for the ERA site.

erg 618-11 Burial Ground Expedited Response Action - Regulator comments were
received on September 28, 	 1993.	 Informal guidance has been provided by RL and
the regulators to cease all work on this ERA, consistent with the recent TPA
modifications.

Riverland Expedited Response Action - Maintenance pad concrete removal has

been initiated.	 Contaminated soil	 removal	 continues.

Sodium Dichromate Expedited Response Action - The assessment report is being
cleared and copied for distribution. 	 A distribution cover letter has been
prepared and is in the signature cycle.

200 West Area Carbon Tetrachloride Expedited Response Action - The Summary of
the Granular Activated Carbon (GAC) Canister Overheating Incident at the
Carbon Tetrachloride Expedited Response Action Site, WHC-SO-EN-TI-203, was
completed by Ebasco September 30, 	 1993.	 This report will be reviewed by WHC
prior to release for external distribution (anticipated October 29,	 1993).

Restart letters from Quality Assurance and Safety are the last readiness
activities that need to be completed before restart of vapor extraction
operations at the 216-Z-lA/Z-18 site. 	 RL had directed WHC to conduct the
Readiness Review as a Type 5 combining ZIA and Z19 operations.
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Internal

Memo

81300-93-154

cy.r_yn

Westinghouse
Hanford Company

From:	 Environmental Restoration Engineering
Phone:	 6-8361	 H6-01
Date:	 September 9, 1993
Subject: 190C CLEARWELL PAD DECONTAMINATION UNDERSTANDING

c^

c
m

To:	 M. A.	 Mahalic R2-77

cc:	 R.	 H. Griffin S4-67
G.	 C. Henckel H6-04
J.	 E. Hodgson X7-02
M.	 C. Hughes R2-81
P.	 J. Valcich H6-04
PJV File/LB

Reference: Internal Memo, J. E. Lindsey to All Managers and
Supervisors, "Exemption from Radiation Protection
Release Survey," dated April 20, 1993.

The Riverland Expedited Response Action (ERA) is scheduled
to use the 190C Clearwell Pad Site for diesel contaminated
soil bio-remediation. Plastic sheeting will be placed
beneath the soil. The soil is from a waste site located in
the 100-IU-I Operable Unit.

The 100-IU-I Operable Unit has been issued an unconditional
release by Health Physics (see reference) for all waste
sites contained in the unit.

The Riverland ERA project will be responsible for cleaning
up any non-radiation contamination caused by the bio-
remediation activities. These activities will be completed
by July 1994.

M"RAdam
Manager	 -

kla

Hanford Operations and Enginee ring Contractor for the US Depa rtment of Energy
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